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CDRL C.2-5

Project Cost Report

1. Sequence Number: C.2-5

2. Title or Description of Data: Project Cost Report

3. Authority: AR 420-17, AR 210-13, AR 415-32, AR 405-70

4. Contract Reference: C.2.2.2

5. Technical Office: DPW

6. Frequency: Same as invoice period

7. As of Date: End of invoice period

8. Date of 1st Submission: End of first invoice period

9. Date of Subsequent Submissions: End of each invoice period

10. Distribution, Addresses & Number of Originals/copies: See 13 (1) below

11. Remarks:  None

12. Application: Report cost on all project received, in progress, and completed projects.  Contracting Officer and Functional Manager's cost accounting and general control of contract activities.

13. Preparation Instructions:

(1) Report shall be prepared and provided to the COR on a 3.5-inch floppy disk or by e-mail in a program that is executable using Microsoft Office 97.

(2) Report shall list project requests completed during the invoice period, in progress but not completed on the last day of the invoice period, and received but not worked as of the last day of the invoice period, separately.  Each entry for completed work shall report the following information:

a.  Work Identification Number

b.  The facility number and user category code

c.  The Alpha/Numerical project number

d.  The APC corresponding to appropriate account to charge the work

e.  Date received

f.  Date work started

g.  Date completed

h.  Labor Hours & Labor Cost

i.  Equipment Hours & Equipment Cost

j.  Material Cost

k.  Distribution Cost

l.  Total Cost

Applicable information for requests in progress and requests received but not worked shall be entered.  Parts backlog for projects in progress shall be listed by item, quantity and price. Cost and time data shall be accurate through the end of the invoice period.  Work shall be reported one time after completion and not reported again.  The report shall be delivered to the COR with each payment invoice and cover the invoice period.
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