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C.2.4  Schedule B Projects.
C.2.4.1
  Applicable Acts.tc “C.2.4.1


APPLICABLE ACTS”
C.2.4.1.1  Service-Contract Acttc “C.2.4.1.1


Service-Contract Act”.

a.  Repair work less than/equal to 32 man‑hours of craftsman labor will be accomplished under the provisions of Schedule A with applicable Service Contract wage rates.

b.  Painting for areas less than 200 square feet will be accomplished under the provisions of Schedule A with applicable Service Contract wage rates.

c.  Construction, alteration, and renovation work less than/equal to $2,000 shall be executed according to Schedule B procedures at paragraph C.2.4.3, but Service Contract wage rates will apply.

C.2.4.1.2  Davis-Bacon Acttc “C.2.4.1.2


Davis-Bacon Act”.

a.  Schedule B Projects estimated to exceed $2,000 and the nature of the work is construction, alteration, renovation, repair shall be subject to the provisions of the Davis-Bacon Act using the Schedule B procedures.

b.  Painting for areas greater than 200 square feet shall fall under the Davis-Bacon Act and be executed in accordance with Schedule B procedures.

C.2.4.2
  Scope of Work. 

a.  Schedule B Projects are projects that originate from two sources:

(1)  Schedule A work that, during execution, will exceed the definition of Schedule A requirements and must be changed into a Schedule B project in order to complete the requirement.

(2)  Project work submitted to the contractor by the Contracting Officer’s Representative (COR) for:

(a)  Minor construction

(b)  Construction activity associated with the installation of equipment in real property facilities beyond that allowed under  Schedule A.

(c)  Work involving the construction trades on property other than real property.

(d)  Demolition and disposal of real property.


b.  Reserved

C.2.4.3
 Projects Originating from Schedule A.  tc “C.2.4.3


PROJECTS ORIGINATING FROM SCHEDULE A”
C.2.4.3.1  Conditions which require a priority response under Schedule A but require a Schedule B Project to correct will be Schedule B Priority Projects unless otherwise directed either orally or in writing by the COR.

C.2.4.3.2  Work shall be initiated by the contractor within two (2) hours of becoming aware of a condition which represents a direct and immediate threat of injury, death or significant additional damage and shall continue 24 hours a day, seven (7) days a week until completed or until the priority condition no longer exists.  The contractor shall notify the COR by telephone at the time the work is initiated.

C.2.4.3.3  The COR will provide the contractor a written notice to proceed specifying the work to be done, the technical specifications to be followed and the date work must be completed for priority work.  The contractor shall take all action necessary to ensure that the Government has beneficial use of the repair or improvement specified in the scope by the completion date. 

C.2.4.3.4  The contractor will submit an estimate for all Schedule B Priority Projects as soon as the scope of work is known, but in no case more than seven (7) calendar days after work is initiated.  The estimate shall include all costs for the priority work as well as all costs to restore the facility.

C.2.4.4
  Projects Originating From the COR.tc “C.2.4.4


PROJECTS ORIGINATING FROM THE COR”
C.2.4.4.1  The Government will deliver a request for project estimate to the contractor’s work reception center.  The request will specify the work to be accomplished, the acceptable standard of quality, the time for completion, and the APC to be billed for the work.

C.2.4.4.2  Unless an extension is requested by the contractor and granted, in writing, by the COR for unusual circumstances, the contractor shall deliver a detailed estimate to the COR in accordance with CDRL C.2-32.  The estimate shall be broken down by applicable phases of the project to include materials list, prices for each item, labor hours by trade and wage rate, and equipment identified by type and price.  A price will be provided for each phase and a total for the project for materials, labor, and equipment and a grand total.

C.2.4.4.3  Upon request of the contractor, the COR will conduct a scope conference to include a site visit.  The scope conference and site visit will be arranged within 3 working days of receipt of a request.

C.2.4.4.4  Upon review of the contractor’s proposed estimate, the COR will accept the estimate or through discussion, establish an agreed final estimate with contractor.  Once the notice to proceed is issued, the contractor shall deliver contractor submittals consisting of: six (6) copies of all shop drawings, equipment data, material samples and Manufacturer’s Certificates of Compliance within 20 calendar days to the COR for approval.

C.2.4.4.5  The contractor shall not exceed the final estimated cost on any project without prior approval of the COR.

C.2.4.4.6  All performance times specified in cases where Government materials are to be used are exclusive of the time required for the Government to furnish materials as measured from the time the government receives a properly prepared requisition until all materials are delivered to the contractor.

C.2.4.4.7  The contractor shall do no procurement, fabrication, or construction and shall incur no cost on a project, except the cost of preparation and discussion of the estimate, before the COR has approved the contractor’s submittals.  A notice to proceed will include the final agreed upon estimate, the contractor’s submittal date, completion date of the project, and changes to the technical specifications.  The completion date and technical specifications will be as stated in the Government’s request for estimate unless modified by mutual agreement during discussion of the project.

C.2.4.4.8  The contractor shall initiate work on a project within 90 calendar days of notice to proceed unless a sooner date is requested to meet the completion date.

C.2.4.4.9  The Contracting Officer reserves the right to award work under separate contract if deemed to be in the best interest of the Government.

C.2.4.5
  Annual Estimated Workload.tc “C.2.4.5


ANNUAL ESTIMATED WORKLOAD”
a.  The minimum dollar amount of Schedule B Projects for each fiscal year of the contract will be provided to the contractor, in writing, upon exercise of each option year of the contract.

b.  For the purpose of determining the workload, the total amount shall be the sum of the final estimates agreed to by the Government and the contractor.

c.  The contractor’s fee for Schedule B work shall be based on the negotiated price of work regardless of actual work requested.

d.  Projects similar in nature to Schedule B projects will be executed during this contract period using other contract mechanisms such as Job Order Contracting (JOC), requirements contracts, and one-time augmentation contracts.  The Government will have sole responsibility in determining the contracting vehicle that will be used for each requirement.

C.2.4.6
  Command Interest Requirements.tc “C.2.4.6


COMMAND INTEREST REQUIREMENTS”
a.  The contractor shall support Command Interest items, such as projects supporting quality of life for NTC tenants.  These types of items require intensive management and oversight.  The contractor shall provide daily updates of the status of such work, to include time to completion and cost estimates to complete the work.
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